

2007 BLUEPRINTS FOR ACTION: Segment Specific Objectives



SEGMENT	STATUS 2006		NEXT STEPS 2007	Contacts
	Miles	Current Condition		
DC SEGMENT 1: Metropolitan Branch Trail	5.1	Some paved, some unimproved RR and Roadside ROW, shared roadway	a) Complete phased designation & submit to ECGA national office. b) Work with DDOT to install interim signs on current travel route	James Sebastian 202- 671-2331
DC Segment 2: National Mall Path	2.2	Stone dust paths	a) Monitor signage application and signage installation proposal submitted to NPS	Alexa Viets 202 245-4694
DC Segment 3: Lincoln Memorial to Arlington Memorial Bridge	0.3	Paved roads and sidewalks in construction	a) Complete phased designation b) Work with NPS on signage plan	Alexa Viets 202 245-4694
DC Segment 4: Arlington Memorial Bridge	0.4	Designated concrete side path	a) Work with DC officials to obtain signage agreement	James Sebastian 202- 671-2331

WASHINGTON DC